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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PURPOSE OF MODIFICATION P00013:     To deobligate unliquidated obligations on SLINS 0012AA, 0013AA, 0015AA and 2001AB under this

contract.

PREVIOUS CONTRACT AMOUNT:           $10,692,607.66

AMOUNT OF THIS ACTION:             -$ 1,540,092.17

CURRENT CONTRACT AMOUNT:            $ 9,152,515.49

1.  This Supplemental Agreement is issued to deobligate excess funds on SLINS 0012AA, 0013AA, 0015AA and 2001AB.

2.  SLIN 0012AA Test Support - Production Qualification Test is deobligated by $145,696.41 from $2,334,669.00 to $2,188,972.59.

3.  SLIN 0013AA PQT Vehicle Refurbishment is deobligated by $1,393,871.92 from $1,567,337.00 to $173,465.08.

4.  SLIN 0015AA FRET for PY1 Vehicles is deobligated by $501.84 from $183,434.64 to $182,932.80.  FRET was incorrectly included on

care and storage.

5.  SLIN 2001AB FMTV HAC Test Vehicle FRET is deobligated by $22.00 from $22.00 to $0.00.  FRET is not paid on replacement Material.

The SLIN has been deleted from the contract.

6.  As a result of Modification P00013, the contract value is decreased by $1,540,092.17; from $10,692.607.66, to $9,152,515.49.

There are no other changes to terms and conditions at this time.

                                               *** END OF NARRATIVE A 012 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012AA        SERVICES LINE ITEM                                          1          LO                    $      2,188,972.59              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: PQT TEST SUPPORT

              PRON: J085R163J0    PRON AMD: 03    ACRN: AA

              AMS CD: 51106866

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2003

                            $     2,188,972.59

                Modification P00013 deobligated $145,696.41 on

                this SLIN reducing the total from $2,334,669.00

                to $2,188,972.59.

                              (End of narrative F001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0013AA        SERVICES LINE ITEM                                          1          LO                    $        173,465.08              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: FMTV PQT VEHICLE REFURB

              PRON: J085R164J0    PRON AMD: 04    ACRN: AA

              AMS CD: 51106866

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2003

                            $       173,465.08

                Modification P00013 deobligated $1,393,871.92

                reducing the toal of this SLIN from $1,567,337.00

                to $173,465.08.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0015AA        SERVICES LINE ITEM                                          1          LO                    $        182,932.80              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: FMTV FRET

              PRON: J085R178J0    PRON AMD: 04    ACRN: AA

              AMS CD: 51106866

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2003

                            $       182,932.80

                Modification P00013 deobligated $501.84,

                reducing this SLIN from $183,434.64 to

                $182,932.80.

                              (End of narrative F001)
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2001AB        DELETED              _______
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AA  J085R163J0             AA       1        $       2,334,669.00  $        -145,696.41            $       2,188,972.59

        51106866                      8GMFMV

        A18P50072RJ0

0013AA  J085R164J0             AA       1        $       1,567,337.00  $      -1,393,871.92            $         173,465.08

        51106866                      8GMFMV

        A18P50072RJ0

0015AA  J085R178J0             AA       1        $         183,434.64  $            -501.84            $         182,932.80

        51106866                      8GMFMV

        A18P50072RJ0

2001AB  J085R599J0             AC       2        $              22.00  $             -22.00            $               0.00

        511068                        8GMFMV

        A18P50072RJ0

                                                                           _________________

                                                         NET CHANGE    $      -1,540,092.17

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   82035    85R5R01P5110  25CZ  S20113                W56HZV           $      -1,540,070.17

                     AC        21   82035000085R5R01P51106831E1  S20113                W56HZV           $             -22.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,540,092.17

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      10,692,607.66              $      -1,540,092.17              $       9,152,515.49
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